

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Delivery/Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total			MOOE	CO									
	- Provision of Food	SGOD	NO	NP-53.9 - Small Value Procurement		06/28/21				06/29/21							06/30/21						07/05/21	07/05/21	GoP	38,066.93	38,066.93		38,050.00	38,050.00					
	- Non-Teaching Induction Program																																		
	- Procurement of Food/M Meal	Admin	NO	NP-53.9 - Small Value Procurement		03/15/21				03/19/21							03/22/21								GoP	14,400.00	14,400.00		13,500.00	13,500.00					
	- Mid Year Adjustments of Plans and Budgeting for Elementary and Secondary Schools																																		
	- Procurement of Food/M Meal	Budget	NO	NP-53.9 - Small Value Procurement		05/26/21				05/31/21							06/04/21								GoP	24,000.00	24,000.00		14,875.00	14,875.00					
	- Transforming lessons in all learning areas for Radio - Based Instructions																																		
	- Procurement of Supplies and Materials	CID	NO	Shopping		07/01/21				07/05/21							07/06/21	07/06/21							GoP	290,000.00	290,000.00		289,980.00	289,980.00					
	- Division Training-Workshop on Learning Resource (LR) Development of Illustrations and Digital Self-Learning Materials																																		
	- Procurement of Supplies and Materials	CID-LRMDS	NO	Shopping		07/22/21				07/28/21							08/04/21	08/04/21							GoP	24,000.00	24,000.00		23,965.00	23,965.00					
	- Division Accreditation of Coaches (55 coaches, 5 speakers/work committee)																																		
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		10/26/21				10/29/21							11/03/21	11/04/21							GoP	39,800.00	39,800.00		38,775.00	38,775.00					
	- Division Accreditation of Coaches in volleyball																																		
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		08/10/21				08/13/21							08/17/21	08/17/21							GoP	39,600.00	39,600.00		39,300.00	39,300.00					
	- Division SSG and SPG Teacher-Advisers Training Program																																		
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		08/22/21				09/27/21							10/04/21	10/04/21							GoP	26,400.00	26,400.00		26,200.00	26,200.00					
	- HRD Planning-Workshop for Fiscal Year 2022																																		
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		11/09/21				11/12/21							11/18/21	11/18/21							GoP	72,452.31	72,452.31		34,772.00	34,772.00					
	- Research Data Analysis and Manuscript Writing																																		
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		07/12/21				07/13/21							07/21/21	07/21/21							GoP	43,850.76	43,850.76		43,762.00	43,762.00					
	FOODMEAL FOR THE CONDUCT FOR YEAR-END PERFORMANCE REVIEW ON THE IMPLEMENTATION OF PROGRAMS & PROJECTS FOR FY 2021																																		
	- Procurement of Food/M Meal	Admin	NO	NP-53.9 - Small Value Procurement		12/14/21				12/17/21							12/20/21	12/20/21							GoP	129,000.00	129,000.00		92,684.00	92,684.00					
	- In dept training of trainers (TOT) on Microsoft Office 365																																		
	- In dept training of trainers (TOT) on G-Suite Applications																																		
	- Procurement of Food/M Meal	ICT	NO	NP-53.9 - Small Value Procurement		03/15/21				03/19/21								03/22/21							GoP	24,000.00	24,000.00		23,037.00	23,037.00					
	- Division Seminar Workshop on the Simulation of Advanced Cases in Utilization and Liquidation of Funds																																		
	- Procurement of Food/M Meal	Accounting	NO	NP-53.9 - Small Value Procurement		10/28/21				10/29/21							11/03/21	11/03/21							GoP	72,000.00	72,000.00		71,810.00	71,810.00					
	- Seminar on Servant Leadership and Stewardship																																		
	- Procurement of Food/M Meal	SDS	NO	NP-53.9 - Small Value Procurement		08/17/21				08/20/21							08/23/21	08/24/21							GoP	48,000.00	48,000.00		47,790.00	47,790.00					
	DOWNLOADED FUNDS																																		
	- PROVISION OF LEARNING RESOURCES FOR KINDER TO GRADE 3 LEARNERS FOR THE THIRD AND FOURTH QUARTERS REQUIREMENTS, SY 2020-2021																																		
	- Reproduction of ADM Materials for the 4th Quarter	CID-LRMDS	NO	Competitive Bidding		03/13/21	03/22/21	03/30/21		04/13/21	04/14/21	04/16/21	04/27/21	04/29/21	04/30/21	05/04/21	06/10/21	06/10/21							GoP	2,860,892.83	2,860,892.83		1,989,138.24	1,989,138.24					
	- Reproduction of ADM Materials for the 4th Quarter			NP-53.9 - Small Value Procurement		05/12/21				05/21/21							05/24/21								GoP				671,095.04	671,095.04					
	- Procurement of Printing Materials	CID-LRMDS	NO	Shopping		07/05/21				07/07/21							07/12/21								GoP				198,770.00	198,770.00					
	- Procurement of Tablets for Grade 1 Learners	CID-LRMDS	NO	Shopping		12/07/21				12/15/21							12/21/21								GoP				689.55	689.55					
	- PROVISION OF EPP, TLE, AND SENIOR HIGH SCHOOL LEARNING RESOURCES OF QUARTERS 3 AND 4 OF SY 2020-2021																																		
	- Reproduction of ADM Materials for the 4th Quarter	CID-LRMDS	NO	Competitive Bidding		March 18, 2021	03/22/21	03/30/21		04/13/21	04/14/21	04/16/21	04/27/21	04/19/21	04/30/21	05/04/21	06/10/21	06/10/21							GoP	2,206,658.00	2,206,658.00		1,620,885.96	1,620,885.96					
	- Reproduction of ADM Materials for the 4th Quarter			NP-53.9 - Small Value Procurement		05/12/21				05/21/21							05/24/21								GoP				451,041.36	451,041.36					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	AdvsPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total			MOOE	CO
	- Renovation, Repair of Schopol Buildings and Water Sanitation (Lot 3)	malhacan is	NO	Competitive Bidding	07/23/21	07/30/21	08/09/21		08/23/21	08/25/21	08/27/21	08/27/21	08/28/21	08/29/21	11/09/22		GoP				828,529.23		828,529.23			
	- Repair and Rehabilitation of one storey, on classroom-DECS type school building	malhacan is	NO	NP-63.9 - Small Value Procurement		12/14/21			12/17/21				12/23/21	12/27/21			GoP				594,988.00		594,988.00			
	- Repair and Rehabilitation of one storey, on classroom-DECS type school building	bancal extes	NO	NP-63.9 - Small Value Procurement		12/14/21			12/17/21				12/23/21	12/27/21			GoP				590,861.54		590,861.54			
	- ADDITIONAL MOOE FOR THE PROVISION OF THE NEW NORMAL SET-UP FOR MINIMUM HEALTH STANDARDS FOR COVID-19 RELATED EXPENSES FOR THE DIVISION OFFICE PROPER																									
	- Procurement of Covid-19 Supplies	All SDO Personnel	NO	Shopping		07/15/21			07/19/21				07/21/21	07/22/21			GoP	500,000.00	500,000.00		269,209.00		269,209.00			
	- Procurement of Covid-19 Supplies	All SDO Personnel	NO	Shopping		11/04/21			11/08/21				11/09/21	11/10/21			GoP				182,800.00		182,800.00			
	- TRANSFER OF FUNDS TO COVER FUNDING REQUIREMENTS OF THE SCHOOL-BASED FEEDING PROGRAM (SBFP) FOR FY 2021																									
	- Procurement of Food Stuff	SGOD-SHU	NO	Competitive Bidding	10/15/21	10/22/21	11/03/21		11/16/21	11/17/21	11/19/21	11/19/21	11/22/21	11/24/21	11/25/21		GoP	8,548,360.00	8,548,360.00		5,342,217.80		5,342,217.80			
	- Procurement of Pasteurized Milk	SGOD-SHU	NO	NP-63.9 Agency-to-Agency		09/15/21							10/04/21	09/27/21	09/27/21	10/11/21	GoP				3,143,157.27		3,143,157.27			
	- Procurement of Sterilized Milk	SGOD-SHU	NO	NP-63.9 Agency-to-Agency		09/15/21							10/05/21	10/05/21	10/07/21	10/11/21	GoP				55,156.50		55,156.50			
	- FUNDING REQUIREMENTS FOR THE CONDUCT OF THE VIRTUAL CELEBRATION OF THE NATIONAL TEACHER'S MONTH/NATIONAL TEACHER'S DAY/WORLD TEACHER'S DAY																									
	- Procurement of Supplies and Materials TO COVER PROGRAM SUPPORT FUND FOR YOUTH FORMATION PROGRAMS	SGOD	NO	Shopping		09/27/21			10/04/21				10/05/21	10/08/21			GoP	25,800.00	25,800.00		25,800.00		25,800.00			
	- Procurement of Supplies and Materials PROGRAM SUPPORT FUND FOR BUILDING PARTNERSHIPS AND LINKAGES PROGRAM (BPLP) FOR FY 2021	SGOD	NO	Shopping		12/02/21			12/07/21				12/08/21	12/09/21			GoP	50,000.00	50,000.00		49,915.00		49,915.00			
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		09/18/21			08/23/21				08/24/21	09/25/21			GoP	258,700.00	258,700.00		16,000.00		16,000.00			
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		09/07/21			09/10/21				09/13/21	09/14/21			GoP				9,880.00		9,880.00			
	- Procurement of Advocacy T-shirt	SGOD	NO	Shopping		09/08/21			09/13/21				09/14/21	09/15/21			GoP				71,050.00		71,050.00			
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		09/08/21			09/13/21				09/14/21	09/15/21			GoP				15,000.00		15,000.00			
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		10/05/21			10/08/21				10/11/21	10/12/21			GoP				106,204.00		106,204.00			
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		10/12/21			10/18/21				10/19/21	10/19/21			GoP				40,563.00		40,563.00			
	TO COVER FUNDING REQUIREMENTS FOR PROGRAM SUPPORT FUNDS INTENDED FOR VARIOUS ACTIVITIES TO BE CONDUCTED UNDER HRTD FUNDS																									
	- Procurement of Supplies and Materials	SGOD	NO	Shopping		10/19/21			10/22/21				10/28/21	10/29/21			GoP	124,900.00	124,900.00		124,890.00		124,890.00			
	PROGRAM SUPPORT FUND TO COVER FUNDING REQUIREMENTS FOR THE CONDUCT OF OPLAN KALUSUGAN SA DEPED (OKD)																									
	- Procurement of Supplies and Materials	SHU	NO	Shopping		10/19/21			10/25/21				10/25/21	10/28/21			GoP	27,550.00	27,550.00		21,850.00		21,850.00			
	TRANSFER OF FUNDS FOR THE 2021 SPED PROGRAM SUPPORT FUND ALLOCATION TO THE SCHOOLS DIVISION OFFICES AND SCHOOLS WITH SPED PROGRAM																									
	- Procurement of Supplies and Materials	CID	NO	Shopping		10/26/21			10/29/21				11/03/21	11/04/21			GoP	29,500.00	29,500.00		29,445.00		29,445.00			
	RELEASE OF PROGRAM SUPPORT FUNDS TO COVER FUNDING REQUIREMENTS FOR THE VIRTUAL CELEBRATION OF THE NATIONAL TEACHERS' MONTH/WORLD TEACHERS' DAY																									
	- Procurement of Supplies and Materials	All Teachers	NO	Shopping		11/09/21			11/12/21								GoP	25,000.00	25,000.00		25,000.00		25,000.00			
	FUNDING REQUIREMENT FOR THE IMPLEMENTATION OF BE-LCP PROVISION OF LEARNING FOR QUARTER 1 AND QUARTER 2 AS PER JOINT MEMORANDUM DN-M-OU-CI-195 DATED JUNE 2, 2021																									
	Reproduction of LRM Materials for Q2 to Q4 for the 1st and 2nd Quarter	CID-LRMDS	NO	Competitive Bidding	08/04/21	08/11/21	08/19/21		08/31/21	09/01/21	09/03/21	09/17/21	09/20/21	09/22/21	09/23/21	11/06/21	11/06/21	GoP	2,695,779.00	2,695,779.00		1,213,097.40		1,213,097.40		
	- Procurement of ICT Devices and Accessories	CID-LRMDS	NO	Shopping		09/22/21			10/15/21				11/03/21	11/04/21			GoP				538,948.80		538,948.80			
	- Procurement of Tablets for Kinder to Gr 10 for the 4th Quarter	CID-LRMDS	NO	Shopping		10/19/21			10/29/21				11/03/21	11/04/21			GoP				845,600.00		845,600.00			
	- Procurement of Tablets for Grade 1 Learners	CID-LRMDS	NO	Shopping		12/07/21			12/15/21				12/20/21	12/21/21			GoP				98,134.90		98,134.90			

